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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 

QUARTERLY PROGRESS REPORT EPA Region 5 Records Ctr. 

STATE LF.AD SITE 
11111111111111111 IIIII IIIII IIIII IIII IIII 

Reporting Period: FY93, Ql 

Site name: North Bronson Industrial Area CA#: V005934-0l 

Activity: RI/FS Budget period ends: 6/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Site Investigation 
This task has been completed. 

Task 6: Community Relations 
The Community Relations Plan was completed by the MDNR and was submitted 
to the EPA. Have responded to inquiries regarding project status and 
also to FOIA requests as appropriate. These request are generally for 
analytical data. Even though the RI Report is not final, since the data 
has been reviewed and validated, it has been provided to those who have 
justified a need to see it at this time. 

Task 7: Remedial Investigation Report 
The draft RI was submitted to the MDNR in September 1993. MDNR 
distributed the document for review, including copies to the EPA. MDNR 
continued internal review of the draft RI Report during this quarter. 
MDNR began to compile review comments of our agency and anticipated 
detailed comments from the EPA. 

Task 8: Baseline Risk Assessment 
This document was also submitted to the MDNR in September by Warzyn. It 
was also distributed for review, including copies to the EPA. Internal 
review by the MDNR staff toxicologist was ongoing during this quarter. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 80% 
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 75% 
EXPLANATION OF SIGNIFICANT DIFFERENCE: N/A 

FOR EACH OF THE ABOVE TASKS, IDENTIFY THE FOLLOWING: 
TASK NAME AND BUDGETED AMOUNT: (Note: Includes both contractual 

Task 
Task 
Task 
Task 

Task 
Task 
Task 
Task 

and state costs) 

5: 
6: 

Phase II Site Investigation - $350,000 
Community Relations - $15,000 

7: RI Report - $150,000 
8: Baseline Risk Assessment - $95,000 

ESTIMATED EXPENDITURES THIS 
5: $ 0 
6: $ 1,500 
7: $ 2,700 
8: $ 1,500 

QUARTER: 

rev. 1/92 

274098 
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ESTIMATED EXPENDITURES TO DATE: 
Tasi< 5: $350,000 
Task 6: $ 11,500 
Task 7: $142,700 
Task 8: $ 86,500 

PLANNED EXPENDITURES TO DATE: 
Task 5: $350,000 
Task 6: $ 12,000 
Task 7: $145,000 
Task 8: $ 88,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: N/A 
TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000 
ESTIMATED EXPENDITURES THIS QUARTER: $5,700 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,064,400 

TIME AND FUNDS REMAINING (BALANCE): $335,600 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months, 
$340,000 

EXPLANATION OF SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A 

Prepared by --~-----,,,F-l,,J __ ·_~----+----­
~nager) 

Approved by Date 

rev. 1/92 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LEAD SITE 

Reporting Period: FY93, Q2 

CA#: V005934-0l 

\ 

; 

Site name: North Bronson Industrial Area 

Activity: RI/FS Budget period ends: 6/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Site Investigation 
This task has been completed. 

Task 6: Community Relations 
MDNR has responded to inquiries regarding project status. Have also complied with 
other request for site information, generally for analytical data. Since the 
data has been reviewed and validated, it has been provided to those who have 
justified a need to see it at this time. The final RI Report will be reposited 
in the city library for access by the public. 

Task 7: Remedial Investigation Report 
The draft RI was submitted to the MDNR in September 1993. MDNR distributed the 
document for review, including copies to the EPA. MDNR completed review of the 
draft RI Report during this quarter. MDNR compiled review comments of our agency 
including project manager, geologist, and toxicologist. The EPA also provided 
comments from various internal reviewers. All of the comments were transmitted 
to the state contractor, Warzyn Engineering, to incorporate into the revised RI 
Report. A meeting with the EPA, MDNR, and Warzyn, was held in Lansing on January 
15, 1993, to discuss the comments of the agencies and the direction of the 
Feasibility Study. In a follow-up letter, MDNR provided further comments 
regarding the draft RI, based upon the meeting, and indicated that the final 
report was to proceed as quickly as possible. 

Task 8: Baseline Risk Assessment 
This document was submitted to the MDNR in September by Warzyn. It was also 
distributed for review, including copies to the EPA. Review by the MDNR 
toxicologist was completed during this quarter and comments were transmitted to 
Warzyn. This document is undergoing revisions. It will be resubmitted, along 
with the final RI Report during the third quarter. 

Task 9: Develop Remedial Alternatives 
During this quarter, MDNR and Warzyn initiated discussions and began the 
evaluation of potential remedial alternatives for this site. MDNR discussed 
remedial technologies with appropriate staff specialist and also reviewed 
available literature and data bases which might pertain to the characteristics 
of this site. Likewise, the state contractor began conducting a preliminary 
screening and review of potential technologies for use at this site, but were 
to 1 d to not begin the more detailed deve 1 opment of the alternative array 
document. 



Task 10: FS Report 
Due to concern at the time about the possible elimination of the State Superfund 
program, it was agreed that no work by the state contractor should proceed which 
was specifically and directly related to just the Feasibility Study. There was 
concern about the possible waste of money and effort if Warzyn was to initiate 
the FS and then suddenly have to halt work due to termination of the project 
assignment. For EPA to then undertake completion of the FS at some mid-point 
would require they assign an entirely new contractor to complete the work. They 
would have to familiarize themselves with the site and the RI Report and begin 
with their own version of the Feasibility Study. There were substantial 
discussion between the MDNR and EPA, and between the MDNR and Warzyn, regarding 
the implications of halting the FS and also, along the same lines, there were 
substantive discussion of what the direction and focus of the FS should be when 
and if it were going to proceed. An evaluation of the site data, however, cannot 
be completely separated from the FS process as they are intertwined, therefore 
certain FS related activities had to proceed and could not be clearly or cleanly 
halted. It is anticipated that the Feasibility Study will be allowed to proceed 
to completion during the third quarter and soon as some of the issues noted above 
can be resolved and a clear direction and focus for both the MDNR and our 
contractor is established. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 95% 
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 80% 
EXPLANATION OF SIGNIFICANT DIFFERENCE: The hold placed upon completion of the 
Feasibility Study has put the project behind schedule. 

FOR EACH OF THE ABOVE TASKS, IDENTIFY THE FOLLOWING: 
TASK NAME AND BUDGETED AMOUNT: Note: Includes state staff costs and 
contractual costs (through Warzyn Invoice #79). 

Task 5: 
Task 6: 
Task 7: 
Task 8: 
Task 9: 
Task 10: 

Phase II Site Investigation - $350,000 
Community Relations - $15,000 
RI Report - $150,000 
Baseline Risk Assessment - $95,000 
Develop Remedial Alternatives - $120,000 
Feasibility Study Report - $140,000 

ESTIMATED EXPENDITURES THIS QUARTER: 
Task 5: $ 0 
Task 6: $ 500 
Task 7: $6,000 
Task 8: $8,000 
Task 9: $4,900 
Task 10: $4,000 

ESTIMATED EXPENDITURES TO DATE: 
Task 5: $350,000 
Task 6: $12,000 
Task 7: $148,700 
Task 8: $ 94,500 
Task 9: $ 4,900 
Task 10: $ 4,000 



PLANNED EXPENDITURES TO DATE: 
Task 5: $350,000 
Task 6: $ 13,000 
Task 7: $150,000 
Task 8: $ 95,000 
Task 9: $ 40,000 
Task 10: $ 40,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: See explanation for schedule 
above. 

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000 
ESTIMATED EXPENDITURES THIS QUARTER: $23,400 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,090,800 
TIME AND FUNDS REMAINING (BALANCE): $309,200 
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 21 months, $350,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: Due to 
delays due to CLP problems during Phase I and now due to the more recent hold 
placed on the Feasibility Study (which the EPA agreed with), the RI/FS was not 
completed as originally anticipated. This has increased the level and duration 
of MDNR involvement considerably. In order to complete this project through the 
Record of Decision additional funding will be necessary. At this time it is 
projected that $40,000 will provide for MDNR involvement through the ROD and 
project closeout. The timing of when these funds wi 11 be needed is being 
evaluated. At this time it appears they may be required for third quarter of FY 
'94, and it is requested that this need be identified on the SCAP for that 
period. As our evaluation of the direction and schedule for the completion of 
this project proceeds, the EPA will be notified if this projection is updated and 
less funds are needed . 
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April 6, 1993 

Mr. Brady Boyce 

Michigan Department of Natural Resources 

P.O. Box 30028 

Lansing, Michigan 48909 

Re: N. Bronson Industrial Area RI/FS 

Dear Mr. Boyce: 

APR 71900 

ERD-SUPERFUND 

Enclosed is the Monthly Status Report for February and March 1993. 

If you have any questions concerning the Report, please call me at 

(313) 344-0205. 

Sincerely, Nc-\Q..·. 

WARZYN INC. 
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Project Manager 

JMK/td/JFG/BJH 
[cmk-303p-47) 
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Enclosure: As stated 

cc: Mary Tierney, U.S. EPA (w/enclosure) 



WARZYN 

PROJECT NO.: 

FISCAL PERIOD: 

PREPARED BY: 

REPORT DATE: 

COPIES: 

MONTHLY STATUS REPORT 
North Bronson Industrial Area RI/FS 

February and March 1993 

70051 

Jan 30, 1993 through April 2, 1993 

Joel M. Kahaner, P.E. 
Warzyn Inc. 
Novi, Michigan 

Ap1il 6, 1993 

Mr. Brady Boyce, MDNR 
Ms. Mary Tierney, U.S. EPA 

Progress Made During Reporting Period 

Revisions to the Draft RI Report and Draft Baseline Risk Assessment were 
prepared in response to U.S EPA and MDNR comments. Additional input was 
received from the following sources (date received): 

MDNR - Copy of Bronson Plating Company NPDES permit and additional 
comments to the Draft RI Report (February 26, 1992). 

MDPH - Received 1992 analytical results from public well sampling 
(March 3, 1993). 

~'1:DPH - Received 1989 analyti,cal results from pri.va~e wdl sampling 
(March 8, 1993). · 

City of Bronson - Additional drawings showing industrial sewer routing 
(March 7, 1993). 

Problem Areas Impacting Schedule 

Warzyn was advised to place the Feasibility Study on hold pending a decision to 
return project lead to U.S. EPA. 

Monthly Status Report April 6, 1993 North Bronson Industrial Area RI/FS 
Pagel 
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Additional comments to Draft RI Report were received from MDNR on 
February 23, 1993. This will cause the resubmittal of rewritten sections to occur 
in April 1993. 

Documents Submitted 

• February and March 1993 Monthly Progress Report 

Upcoming Activities Planned For Next Month 

• Continue revisions to the RI Report and Baseline Risk Assessment. 
• Submit revised sections of RI Report & Baseline Risk Assessment, as 

requested by MDNR. 

Key Personnel 

Key personnel who have been active on this project include: 

Joel M. Kahaner - Project Manager 
Clifford Yantz - Hydrogeologist 
Steve Wiskes - Project Chemist 
Mike Kierski - Toxicologist 
John Hurtenbach - Chemist 

Travel 

• Joel Kahaner travelled to Madison from Detroit March 14 & 15, 1993 to 
coordinate revisions to Draft RI Report and Baseline Risk Assessment. 

Financial Status 

Expenditures for fiscal period February and March 1993 totaled approximately 
$10,400 and $12,500, respectively. A budget summary is provided below. 

Monthly Status Report April 6, 1993 North Bronson Industrial Area RI/FS 
Page 2 
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·wARZYN 

(1) Phase I Field Effort 
(2) Phase I Tech Memo 
(3) Phase II Field Effort 
(4) RI Report 
(5) RIPM&QA 
(6) Baseline Risk Assessment 
(7) Feasibility Study 
(8) FS Project Management 

(9) Total Project 
(10) Adj. for Est. Overrun 
( 11) Total Project Funding 

Notes: 

Estimated 
Actual 

To Date 

$286,416 
25,957 

222,701 
124,750 
102,650 
48,826 

1,900 
0 

$813,200 

Budget 
Estimate 

$286,416 
25,957 

436,211 
144,373 
123,586 
53,001 

134,361 
38,015 

$1,241,920 
(15l920} 

$1,226,000 

Status 

Complete 
Complete 
Complete 
On-going 
On-going 
On-going 
On Hold 

(1) Phase I totals include: Tasks 2.0, 3.1, 3.2, 4.1-4.9. Budget and actual 
expenses were balanced out to prepare the Phase II field work. 

(2) Phase I Technical Memorandum was prepared as agreed, as a draft 
document 

(3) Phase II Field Effort includes Tasks 5.1-5.9 

(4) RI Report includes Tasks 5.10, 6.0, 7.0 

(5) fJ P1'r1 & QA is for entire project, including Phase I and II 

(6) Baseline Risk Assessment is Task 9.0 

(7) FS includes Tasks 10.0 -12.0 

-. 

(8) FS Project Management is Task 13.0 

Monlhly S1a1us Report April 6, 1993 North Bronson lndus1rial Area RI/FS 
Page 3 
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(9) Estimated project cost-to-complete as reported in the Work Plan 

Addendum, September 23, 1992 showed an overrun of $31,840. This is 
also shown on line 10, with adjustment, as appropriate. 

(10) Project Cost overrun/underrun situations are covered under Task 14.0 

(11) Project funding is $1,226,000. 

JMK/ld/JFG/BJH 
[cmk-303p-46] 
7005 I 00/155-dt 
040693 

Monthly Status Report April 6, 1993 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERt.Y PROGRESS REPORT 

STATE LEAD SITE 

Reporting Period: FY93, Q3 

Site name: North Bronson Industrial Area CA#: V005934-0l 

Activity: RI/FS Budget period ends: 6/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Site Investigation 
This task has been completed. 

Task 6: Community Relations 
The MDNR has responded to inquiries regarding project status from city officials, 
residents, and property owners in the study area. Have also complied with other 
request.for site information, generally for analytical data. Since the data has 
been reviewed and validated, it has been provided to those who have justified a 
need to see it prior to the release of the final RI. The final RI Report will 
be reposited in the city library for access by the public. 

Task 7: Remedial Investigation Report 
The bulk of the work during this quarter was directed toward finalizing the RI 
Report and initiating the evaluation of remedial alternatives. Warzyn submitted 
a second draft of the RI Report which reflected the initial coRlllents of the HDNR 
and the EPA. The revised sections were again reviewed by the agencies and 
several issues remained to be resolved. A number of discussions took place 
between HDNR and Warzyn. A conference call which included the EPA was helpful 
in resolving the major issues. Based on this Warzyn made their final revisions 
to the RI Report. 

Task 8: Baseline Risk Assessment 
Based on coRlllents of the agencies, the RA was revised and portions resubmitted 
to the agencies for review during this quarter. An Executive Sumary was added 
to the RA which explained the uncertainties contained in the RA. 

Task 9: Develop Remedial Alternatives 
During this quarter, HDNR and Warzyn began discussions about potential remedial 
alternatives for this site. Warzyn began conducting a preliminary screening and 
review of potential technologies for use at this site. They will develop an 
alternatives array document addressing these potential alternatives. 

Task IO: FS Report 
The MDNR informed Warzyn that they were to proceed with the Feasibility Study for 
this site but, at least for now, they were to limit the scope of the FS to 
dealing with the two lagoon areas and the sediments in the drain. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 951 
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 821 



t. 

EXPLANATION OF SIGNIFICANT DIFFERENCE: The temporary hold placed upon completion 
of the Feasibility Study has put the project behind schedule. The schedule will 
be revised with the application for additional funding which will be submitted 
fourth quarter 93 for award during first quarter 94. 

FOR EACH OF THE ABOVE TASKS, IDENTIFY THE FOLLOWING: 
TASK NAME ANO BUDGETED AMOUNT: Note: Includes state staff costs and 

contractual costs. 

Task 5: Phase II Site Investigation - $350,000 
Task 6: CoR1Dunity Relations - $15,000 
Task 7: RI Report - $180,000 
Task 8: Baseline Risk Assessment - $95,000 
Task 9: Develop Remedial Alternatives - $90,000 
Task 10: Feasibility Study Report - $140,000 

ESTIMATED EXPENDITURES THIS QUARTER: 
Task 5: $ 0 
Task 6: $1,000 
Task 7: $26,300 
Task 8: $ 500 
Task 9: $19,100 
Task 10: $ 6,100 

ESTIMATED EXPENDITURES TO DATE: 
Task 5: $350,000 
Task 6: $13,000 
Task 7: $175,000 
Task 8: $ 95,000 
Task 9: $ 24,000 
Task 10: $10,100 

PLANNED EXPENDITURES TO DATE: 
Task 5: $350,000 
Task 6: $13,000 
Task 7: $180,000 
Task 8: $ 95,000 
Task 9: $60,000 
Task 10: $ 40,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: See explanation for schedule 
above. Additional funding will be necessary. An application along with 
justification will be submitted during fourth quarter of FY 93. 

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000 
ESTIMATED EXPENDITURES THIS QUARTER: $53,000 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,075,120 
TIME AND FUNDS REMAINING (BALANCE): $324,880 
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months, $365,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: Due to the 
increased duration of MONR involvement, 1n order to complete this project through 
the Record of Decision additional funding will be necessary. At this time it is 



projected that $40,000 will provide for MONR ;nvolvement through the ROD and 
project closeout. The timing of when these funds will be needed is being 
evaluated as is the need for additional funds for the state contractor. As our 
eva 1 uat ion of the direction and schedule for the comp 1 et ion of this project 
proceeds, the EPA will be notified as our estimates of time and funding needs are 
updated. 

Date B/4/q3 , . 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LEAD SITE 

Reporting Period: FY93, Q4 

Site name: North Bronson Industrial Area CA#: V005934-0l 

Activity: RI/FS Budget period ends: 6/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Site Investigation 
This task has been completed. 

Task 6: Community Relations 
The MDNR has kept in contact with local officials about the project. A copy of 
the Final RI Report was hand delivered to the City Manager on July 29, 1993 at 
which time he was provided a project update. On the same day, the MDNR delivered 
a copy of the RI Report to Bronson Plating and also delivered a copy to the 
Bronson library, which is the site repository. While at the library an index of 
site related public documents was updated. MDNR began compiling a list of 
residences in the proximity of the lagoon areas in order to be able to provide 
them information about the site investigation as appropriate. In August the MDNR 
met with Mr. Charles Barbieri, representing Universal Components, in order to 
comply with a FOIA request. He was allowed access to file information which was 
not otherwise exempt under FOIA. Copies of selected files were forwarded to him. 
Also had discussions with Mr. John Byl, an attorney representing the City about 
issues related to the site. 

Task 7: Remedial Investigation Report 
The RI Report was finalized by the state contractor and delivered to the MDNR in 
July. At that time the MDNR distributed the Report to involved parties, 
including the EPA. Considerable time was spent by MDNR in reviewing the document 
to ensure that final revisions had been made per comments of both the MDNR and 
the EPA. MDNR found the Final RI Report to be satisfactory and approvable. 

Task 8: Baseline Risk Assessment 
The RA was revised and resubmitted to the agencies during this period. An 
Executive Summary had been added to the RA in order to clarify and explained the 
uncertainties contained in the RA. This document was also distributed to the 
same parties, including the EPA. 

Task 9: Develop Remedial Alternatives 
MDNR and Warzyn continued discussions about potential remedial alternatives for 
this site. Warzyn was in the process of conducting a preliminary screening and 
review of potential technologies for use at this site. Warzyn will develop an 
alternatives array document addressing potential alternatives. This includes an 
evaluation of the practicality of limiting the scope of the remedial action to 
that described by the EPA. 



Task 10: FS Report 
State contractor continued feasibility study related work this period. However, 
the scope has now been formally limited per direction of EPA. While work is 
continuing, a considerable amount of contractor effort will be expended assessing 
the technical practicality of limiting the FS. In addition there will need to 
be contractor project management time in estimating the budget and schedule 
implications of the FS. Both of these activities will continue into the next 
quarter. The more strictly defined FS work also was initiated and will become 
more intensive as work proceeds into the next quarter. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 95% 
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 82% 
EXPLANATION OF SIGNIFICANT DIFFERENCE: The temporary hold placed upon completion 
of the Feasibility Study caused the project to fall behind schedule. While the 
hold was removed prior to this quarter and work began again, time could not be 
made up to offset this. Further complicating and delaying the FS was the 
decision of the EPA to limit the FS to specific areas. It is necessary for the 
contractor to assess the practically and implications of this scope. 

FOR EACH OF THE ABOVE TASKS, IDENTIFY THE FOLLOWING: 
TASK NAME AND BUDGETED AMOUNT: Note: Includes both state costs 

Task 5: Phase II Site Investigation - $350,000 
Task 6: Community Relations - $15,000 
Task 7: RI Report - $180,000 
Task 8: Baseline Risk Assessment - $95,000 

and contractual costs. 

Task 9: Develop Remedial Alternatives - $90,000 
Task 10: Feasibility Study Report - $140,000 

ESTIMATED EXPENDITURES THIS QUARTER: 
Task 5: $ 0 
Task 6: $ 600 
Task 7: $ 5,000 
Task 8: $ 0 
Task 9: $11,000 
Task 10: $18,000 

ESTIMATED EXPENDITURES TO DATE: 
Task 5: $350,000 
Task 6: $13,600 
Task 7: $175,000 
Task 8: $ 95,000 
Task 9: $ 24,000 
Task 10: $10,100 

PLANNED EXPENDITURES TO DATE: 
Task 5: $350,000 
Task 6: $15,000 
Task 7: $180,000 
Task 8: $ 95,000 
Task 9: $ 90,000 
Task 10: $100,000 



EXPLANATION OF SIGNIFICANT DIFFERENCES: The MDNR recognizes that both the 
budget expenditures and schedule are not consistent with those currently 
approved in the Cooperative Agreement. The schedule and project budget 
will be re-evaluated and will be revised with the application for an 
amendment (including additional funding) which will be submitted during 
the first quarter of FY94. By that time, MDNR will have the contractors 
proposed budget and schedule for completion of work and will incorporate 
those (if approved) into the overall project schedule and budget. 

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000 
ESTIMATED EXPENDITURES THIS QUARTER: $34,600 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,003,940 
TIME AND FUNDS REMAINING (BALANCE): $324,880 
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months, $365,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: Note: The 
estimated expenditures to date and the funds remaining reflect adjustments from 
what was reported in past reports. MDNR spent considerable effort in tracking 
down a discrepancy which had shown up in reports prepared by our Office of Budget 
and Federal Aid. The problem was located after pouring over all records of 
contractual payments. This problem has since been resolved and proper 
adjustments made in our drawdown from EPA. However, despite this error being 
detected and corrected, it is still our position that in order to complete this 
project through the Record of Decision, an additional $40,000 will be necessary. 
As stated previously, an amendment will be submitted to the EPA in the near 
future. 

NOTE: RESPONSES TO EPA COMMENTS ON BOTH THE 2ND AND 3RD QUARTER PROGRESS REPORTS 
ARE BEING PREPARED AND WILL EITHER BE ATTACHED TO THIS REPORT OR WILL BE 
FORWARDED AS SOON AS THEY ARE COMPLETED. 

Prepared 

Approved 

by ~k,J ~,_ 
{Prect Manager) 

by /4~ 
·
7 ~pervisor) 
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Date 


